

Warrior Leader Course OML/ATRRS Execution Matrix								
Class Number	01-07	02-07	03-07	04-07	05-07	06-07	07-07	08-07
Start Date	11-Oct-06	9-Jan-07	14-Feb-07	27-Mar-07	8-May-07	13-Jun-07	31-Jul-07	5-Sep-07
Quota Source Manager updates the OML as changes occur NLT (46 Days)	12-Jul-06	24-Nov-06	30-Dec-06	9-Feb-07	23-Mar-07	28-Apr-07	15-Jun-07	21-Jul-07
NCO Academy will load soldiers into ATRRS (45 Days)	13-Jul-06	25-Nov-06	31-Dec-06	10-Feb-07	24-Mar-07	29-Apr-07	16-Jun-07	22-Jul-07
Quota Source Manager will review ATRRS and verify soldier can attend school (45-31 Days) **Change status memorandums can be signed by Schools NCO	26-Aug-06	9-Dec-06	14-Jan-07	24-Feb-07	7-Apr-07	13-May-07	30-Jun-07	5-Aug-07
**Cancellations after (30 Days) require a change status memorandum signed by LTC or CSM	27-Aug-06	10-Dec-06	15-Jan-07	25-Feb-07	8-Apr-07	14-May-07	1-Jul-07	6-Aug-07
Soldier's unit will submit P2/3 profiles and equipment shortage memorandums to the Commandant for approval (45-7 Days)	11-Sep-06	2-Jan-07	7-Feb-07	20-Mar-07	1-May-07	6-Jun-07	24-Jul-07	29-Aug-07
NCO Academy will email a Welcome Letter to all soldier reserved in ATRRS (30 Days)	11-Sep-06	10-Dec-06	15-Jan-07	25-Feb-07	8-Apr-07	14-May-07	1-Jul-07	6-Aug-07
NCO Academy will house students reserved in ATRRS (1 day) after 1600	10-Oct-06	8-Jan-07	13-Feb-07	26-Mar-07	7-May-07	12-Jun-07	30-Jul-07	4-Sep-07
NCO Academy Graduate students in ATRRS and Companies turn in student records (NLT 3 Days after Graduation)	12-Nov-06	10-Feb-07	18-Mar-07	28-Apr-07	9-Jun-07	15-Jul-07	1-Sep-07	7-Oct-07
Graduation Date	9-Nov-06	7-Feb-07	15-Mar-07	25-Apr-07	6-Jun-07	12-Jul-07	29-Aug-07	4-Oct-07

****If a soldier is cancelled from ATRRS, the Quota Source Manager must put them back onto the OML**

Notes:

Highlights indicate events due within 5 days

Strikethroughs indicate events that are pass due

Blue font indicate operator inputs

http://www.hqjmtc.army.mil/NCO_Academy/default.htm